

SRS-Projekt Uganda – Startphase II

Fairventures / STAY Juni/Juli 2022



Phase II – 4/2022 ff

Aktuelle Informationen von Samantha Natumanya // Forestry Project Officer (FWW)



Rapid needs Assessment

Details

RNA is conducted in **Eastern Uganda** to;

1. Meet intended organisation
2. Explain project
3. Manage expectations
4. Species site matching
5. Identify nursery site

This was conducted in two phases.

- First visit 22nd -27th March, 5 partners visited, 3 qualified
- Second visit 8th-9th, 2 partners, 1 qualified

Four partners were finally selected in Luwero, Mbale, Busia and Kapchorwa districts



Nursery Construction

Four nurseries were constructed in May at partner locations;

SASCU - Luwero district

MAIO - Kapchorwa district

FDNC - Mbale district

YES - Busia district



<https://drive.google.com/drive/u/1/folders/1-kuatpezKVsfRXZIOBZ4n1zGWdiWrJ5p>



Nursery Construction

Location of 4 new nurseries:

SASCU - Luwero district

MAIO - Kapchorwa district

FDNC - Mbale district

YES - Busia district

<https://drive.google.com/drive/u/1/folders/1-kuatpezKVsfXZIOBZ4n1zGWdiWrJ5p>



Good Agroforestry Practice ToT



- Training team in; Tree Nursery Establishment and Management Practices, Introduction and basics of Agroforestry and community mobilization, tree planting and management
- Attended by 3 representatives per organisation; Executive Director, Project Officer and Nursery Operator

<https://drive.google.com/drive/u/1/folders/1sdE2bwYYa2FwPqJbmTDuZ1v-57DNMB2m>



Seed delivery and sowing



Tree seeds based on the requested species per nursery were delivered for sowing

https://drive.google.com/drive/u/1/folders/1pUEyxeEvjQ-uow54h-RM9c9EHXNI_dsm



Ongoing/ Upcoming activities

- ❑ Potting and Pricking out at all nurseries is ongoing
- ❑ Farmer mobilisation for July training by Project Officers ongoing
- ❑ Developing GAP materials this June
- ❑ GAP community trainings in July
- ❑ Advanced nursery training for 3 phase 1 partners in August

